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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

C5G7 

0102 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

EP-S5-09-05 

8/13/2012 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

C E R C L A 

E P A 

Non NPL 

11/5/2013 Start Date: 

Emergency 

Removal Action 

11/5/2013 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Demob Date: 

OHN000510757 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

1.1.1 Incident Category 
Time Critical Removal Action at an abandoned metal plating/polishing shop that was partially 
destroyed in a fire on May 16, 2012. Initial Emergency Response Actions are detailed in Pollution 
Report (POLREP) 1. 

1.1.2 Site Description 
Large abandoned brick building with unobstructed access due to a partially demolished building. 

1.1.2.1 Location 
The building is located at 1678 Oakwood (aka 1820 Clinton, corner of Oakwood and Clinton) in 
Toledo, Lucas County, OH 43607. 

1.1.2.2 Description of Threat 
Unobstructed access to drums, totes and tanks of chemicals and fire damaged totes leaking 
chemicals to the loading dock. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
E P A mobilized the Superfund Technical Assessment and Response Team (START) to complete a 
Site Assessment on June 13, 2012. Assessment activities documented hazardous or unknown 
waste in 52 drums, 3 above ground storage tanks (ASTs), 1 underground storage tank (UST), 1 
vat, and numerous small containers inside the former manufacturing building. Many containers 
were in poor or damaged condition and exposed to the elements from the damaged and 
deteriorating condition of the former manufacturing building. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 
From November 12-13, 2013, E P A continued the search for containers inside the 
building; continued staging of all drums, totes and containers; dismantled empty drums, totes and 
containers, and performed hazardous categorization (Hazcat) of drum samples. Air monitoring 
was conducted for volatile organic compounds, radiation, explosive atmosphere, and particulates 



during all site activities. Site security was implemented during all non-manned site hours. 

On November 13, 2013, E P A began bulking of compatible chemicals in larger containers in 
preparation for disposal. 

On November 14, 2013, E P A conducted air monitoring while continuing to bulk compatible 
chemicals into larger containers for disposal, consolidated empty containers into manageable 
pieces and disposed of them into the non-hazardous waste roll-off box, and searched through 
debris piles inside the facility for remaining wastes. Site security was implemented for all non-
manned site hours. 

On November 15, 2013, E P A continued searching through debris piles inside the facility for any 
remaining wastes, consolidated empty containers into manageable pieces and disposed of them 
into the non-hazardous waste roll-off box and prepared work areas for additional bulking. Site 
security was implemented for all non-manned site hours. 

On November 18, 2013, E P A conducted air monitoring while bulking compatible solids into larger 
containers for disposal and consolidated empty containers into manageable pieces and disposed 
of them into the non-hazardous waste roll-off box. Site security was implemented for all non-
manned site hours. 

On November 19, 2013, E P A continued conducting air monitoring while bulking compatible wastes 
into larger containers for disposal, consolidated empty containers into manageable pieces and 
disposed of them into the non-hazardous waste roll-off box, and collected disposal samples based 
on HazCat results. Site security was implemented for all non-manned site hours. 

On November 20, 2013, E P A continued conducting air monitoring while collecting samples from 
drums and tanks for disposal; staged drums, poly tanks, and vats in the same location; and 
consolidated empty containers into manageable pieces and disposed of them into the non-
hazardous waste roll-off box. Site security was implemented for all non-manned site hours. 

On November 21, 2013, E P A cleaned work areas, decontaminated the equipment, and shipped 
the non-hazardous waste roll-off box via Waste Management to the Evergreen R D F in Northwood, 
OH. The gate was locked to restrict access and all START and E R R S demobilized from the 
Site. Due to the amount of vandalism that has occurred on-site, security will be 
implemented during the demobilization. After laboratory analytical is received and disposal is set­
up, E P A will return for final disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The enforcement team will work to identify the owner and/or operator of the site. On September 
23, 2013, site access was granted via an Administrative Warrant by a Federal Judge. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity 
Manifest 
# 

Treatment Disposal 

R C R A Empty 
Drums/Containers 
(Waste Management 
Profile #4924690H) 

Solids 
20 cubic 
yards 

| 
i 
1 

j NA 
I 

i 

I 

None 

. 

Evergreen RDF, 
2625 East 
Broadway, 
Northwood, OH 
43619 

2.2 Planning Section 

2.2.1 Anticipated Activities 



- Perform disposal of abandoned wastes per the E P A Off-Site Rule. 

2.2.1.1 Planned Response Activities 
- Remove hazardous waste that pose a threat to human health and the environment. 

2.2.1.2 Next Steps 
- Complete Removal Action 

2.2.2 Issues 
The current property owners are deceased and the property is in foreclosure. The E P A 
enforcement team worked with the Department of Justice and the Attorney General's Office-
Toledo to obtain access to conduct the Removal Action. On September 23, 2013, site access was 
granted via an Administrative Warrant by a Federal Judge. 

2.3 Logistics Section 

N/A 

2.4 Finance Section 

2.4.1 Narrative 
On August 13, 2012, the Director of the Superfund Division in E P A Region 5 signed an Action 
Memorandum for the Removal Action at B&R Custom Chrome in Toledo, Lucas County, Ohio. 

Estimated Costs * 

. 
i 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $236,000.00 $75,000.00 $161,000.00 68.22% 

TAT/START j $20,000.00 S10.000.00 $10,000.00 
i 

50.00% 

Intramural Costs 

U S E P A - Direct S5.000.00 $2,000.00 $3,000.00! 60.00% 

U S E P A - InDirect $1,200.00 $1,000.00 $200.00! 16.67% 

Total Site Costs j $262,200.00 $88,000.00 $174,200.00! 66.44% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the 
time this report was written. The O S C does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the O S C must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
N/A 



2.5.2 Liaison Officer 
N/A 

2.5.3 Information Officer 
N/A 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
City of Toledo-Environmental Services 

4. Personnel On Site 

E P A - 1 
START - 1 
E R R S - 5 

5. Definition of Terms 

N/A 

6. Additional sources of information 

6.1 Internet location of additional information/report 
www.epaosc.orq/BRCustomChrome 

6.2 Reporting Schedule 
N/A 

7. Situational Reference Materials 

N/A 


